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Subject: 

King Highway Landfill Operable Unit 3 (October 2011) 

ENVIRONMENTAL 

Dear Keith: - ..^ 

Attached is the October 2011 Monthly Progress Report for the King Highway Landfill 
Operable Unit 3 (KHL OU) of the Allied Paper, Inc./Portage Creek/Kalamazoo River 
Superfund Site (Site) as per Section XVI of the Administrative Order by Consent for 
the Remedial Design/Remedial Action at the KHL OU, as was fully-executed on 
February 8, 2000 (AOC). Please note however, pursuant to Section XVI of the AOC, 
after a Certificate of Completion of Construction is issued by the Michigan Department 
of Environmental Quality (MDEQ), as provided in Section XXVII (Certificate of 
Completion of Construction) of the AOC, progress reports shall be submitted pursuant 
to the schedules set forth in the plans identified in the SOW. 

If you have any questions, please do not hesitate to contact me. 

Sincerely, 

ARCADIS of New York, Inc. 

Date: 

October 31, 2011 

Contact: 

Dawn Penniman 

Phone: 

315.671.9229 

Email: 

Dawn.Penniman(garcadis-us.com 

Our ref: 

B0064583.0002.00675 

Dawn Penniman, P.E., 
Certified Project Manager 
(NY P.E. #077678) 

Copies: 

Garry Griffith, P.E., Georgia-Pacific LLC 
Michael Hassett, P.E., Georgia-Pacific LLC 
Daria Devantier, Michigan Department of Environmental Quality 
Michael Berkoff, USEPA Region 5 
Patrick McGuire, ARCADIS 
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Remedial Activities 

• On October 4, ARCADIS submitted to MDEQ the September 2011 Monthly Progress Report. 

• On October 12, ARCADIS submitted an e-mail to the Michigan Department of Transportation (MDOT) 

to confirm that the most recent MDOT permits to perform work within the Right-of-Way (R-O-W) 

would also cover the installation of three landfill gas monitoring probes within the MDOT R-O-W, to 

which MDOT responded on October 17 that they had no issues with the proposed work. 

• On October 13, ARCADIS contacted MDEQ to schedule a conference call to discuss MDEQ's 

preliminary comments on the DRAFT FINAL Operations and Maintenance Plan (Draft Final O&M 

Plan) and the DRAFT FINAL Final Report for Completion of Construction (Draft Final Completion 

Report). 

• On October 24, ARCADIS submitted an e-mail to MDEQ to provide notification of the schedule for 

installing the five additional landfill gas monitoring probes at the KHL OU, and an updated map 

presenting the locations of the landfill gas monitoring probes to be installed. 

• On October 25 and 26, Terra Contracting, LLC and West Michigan Drilling installed the five additional 

landfill gas monitoring probes (GW-13 through GW-17) along the western and southern boundaries of 

the KHL OU, during which an ARCADIS geologist collected soil samples for geologist observations. 

Operation, Maintenance and Monitoring Activities 

• ARCADIS coordinated with MDEQ with respect to scheduling the 2011 4'*̂  quarter post-closure landfill 
gas monitoring event for November 17. 

Upcoming Activities 

• Georgia-Pacific will continue to work with the Michigan Department of Attorney General (MDAG) and 
MDEQ on finalizing the revised Restrictive Covenants for the KHL OU and Mill Lagoons, along with 
the associated AOC amendment. Relating to this topic, Georgia-Pacific also awaits any comments 
MDAG and/or MDEQ may have on the revised survey information associated with the Restrictive 
Covenants, which was submitted to MDAG and MDEQ by ARCADIS on August 17, 2011. 

• Georgia-Pacific, MDEQ, and ARCADIS are scheduled to participate in a conference call on 

November 2 in the interest of discussing MDEQ's preliminary comments on the Draft Final O&M Plan 

and Draft Final Completion Report. 

• In November, Prein & Newhof will survey the new landfill gas monitoring probes installed at the KHL 

OU and will prepare a survey drawing of the gas probes for inclusion In the revised Draft Final O&M 

Plan and Draft Final Completion Report. 
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